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Bob Sussman/DC/USEPA/US@EPA; Mathy Stanislaus/DC/USEPA/US@EPA; Brendan 
Gilfillan/DC/USEPA/US@EPA; Lisa Feldt!DC/USEPA/US@EPA; Dana Tulis/DC/USEPA/US@EPA; 
Betsaida Alcantara/DC/USEPA/US@EPA; Arvin Ganesan/DC/USEPA/US@EPA; Sarah 
Pallone/DC/USEPA/US@EPA; Janet Woodka/DC/USEPA/US@EPA 
Kathy Hodgkiss/R3/USEPA/US@EPA; Dennis Carney/R3/USEPA/US@EPA; Michael 
Kulik/R3/USEPA/US@EPA; William Early/R3/USEPA/US; Daniel Ryan/R3/USEPA/US@EPA; Janice 
Donlon/R3/USEPA/US@EPA; Michael DAndrea/R3/USEPA/US@EPA; Cecil 
Rodrigues/R3/USEPA/US@EPA; Jennie Saxe/R3/USEPA/US@EPA; Ron Borsellino/R3/USEPA/US@EPA 
Dimock Status Report- 1/21112 

From the Field (Gerry Heston): 

Mobile Command Post (MCP) established at Montrose Fire Department. Telephone: 570-955-3563 

In anticipation of continued media interest, the OSC has requested that one CIC remain onsite during operations, at a 
minimum. 

Satellite phones have been deployed for site teams for communication back to the MCP. All site contact should be 
through the MCP. (IMT Org. Chart will be forthcoming) 

Approximately 6 inches of snow received. Crew got a late start to the MCP, but are continuing to schedule sampling, 
catch up on documentation, finish Fact Sheet deliveries, etc. One resident requested a CIC appointment for additional 
information. 
The four residents who have received water will be contacted daily to see if they need bottled water or a bulk water 
delivery. This will continue until a regular schedule can be established. 

2 water buffalos were filled and residents received bottled water. No further followup expected at those 2 homes, other 
than as noted above. 

1 water buffalo was filled, but the plumbing needs to be routed away from the contaminated well and back to the water 
buffalo. ERRS is arranging for a plumbing subcontractor. 

1 very small supply tank (not supplied by EPA) was already filled. To set this resident up on a reasonable schedule as 
mentioned above, an EPA-supplied water buffalo needs to be installed. ERRS is currently gathering subcontractor 
information for this installation. 

Sampling for the week of 1/23/12 is scheduled for 15 homes. 14 homes are scheduled so far for the week of 1/30/12 and 
a total of 20 are expected to be sampled for that week. 

ERRS continues to support site activities including site security, portable toilets, snow removal, etc. 

Communications; 

Media attention was heavy on Friday, focussing on EPA decision to supply water to the four homes. Media included local 
press, CBS and producer of Gasland, Josh Fox. Crews followed and filmed our field staff during water delivery. (Helen 
Duteau) 

Legal Issues: 

The attorney representing homeowners in a civil suit against Cabot notified us that 18 property owners do not want Cabot 
or PADEP to test or split samples from their wells. (Humane Zia) 
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